
Plan for operation schedule for FY2020

November 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
Linac

RCS

MLF

MR

December 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Li

0.5 0.5

RCS
0.5 0.5

MLF
1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1

MR
1 1 1 1 1 1 0.5 1 1 1 1 1

January 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Li

0.5 0.5

RCS
0.5 0.5

MLF
1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1

MR
1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1

February 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
Li

0.5 0.5

RCS
0.5 0.5

MLF
1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1

MR
1 1 1 1 1 1 1 1 0.5 1 1 1 1 1

March 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Li

0.5 0.5

RCS
0.5 0.5

MLF
1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1

MR
1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1

Maintenance Tuning&Study 　 User operation

Long shutdown/ Maintenance Linac, RCS Half-day Study 　 Half day beam delivery

1

MLF user operation
1

MR user operation

0.5

MLF half day user operation
0.5

MR half day user operation

※The operation schedule of MR is a tentative version and it may be possible to change in the future.

2020 : Accelerator Operation Schedule

Run#86
2020 Nov. - Mar. 

Run#86
2020 Nov. - Mar. 

Run#86 
2020 Nov. - Mar. 

Run#86 
2020 Nov. - Mar. 

Run#86 
2020 Nov. - Mar. 

MLF：19日
MR:9.5日
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