
Januar y 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Li
0.5

RCS
0.5

MLF
1 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1

MR
1 1 1 1 1 1 0.5 1 1 1

Febr uar y 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28

Li
0.5 0.5 0.5

RCS
0.5 0.5 0.5

MLF
1 1 1 0.5 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1

MR
1 1 1 0.5 1 1 1 1 1 1 1 0.5 1 1 1 1 1 1 1 1 1 1 1 0.5 1 1 1

Mar ch 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Li
0.5 0.5 0.5       

RCS
0.5 0.5 0.5     

MLF
1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1       

MR
1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1 0.5 1 1 1 1 1 1

Mai nt enance Tuni ng&St udy 　 User  oper at i on

Long shut down/ Mai nt enance Li nac,  RCS Hal f -day St udy 　 Hal f  day beam del i ver y

1

MLF user  oper at i on
1

MR user  oper at i on
Mai nt enance i n hal f  a day /

0. 5

MLF hal f  day user  oper at i on
0. 5

MR hal f  day user  oper at i on
St udy i n hal f  a day

※The oper at i on schedul e of  MR i s a t ent at i ve ver si on and i t  may be possi bl e t o change i n t he f ut ur e.

2025 :  Accel er at or  Oper at i on Schedul e

Pl an f or  oper at i on schedul e f or  FY2025

Run#93
2025 Oct. ~ 

Run#93
2025 Oct. ~ 

Run#93
2025 Oct. ~ 
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