

平成24年度運転計画案

Linac : 線形加速器 MR : 50GeVシンクロトロン
 RCS : 3 GeVシンクロトロン MLF : 物質・生命科学実験施設

2012: Accelerator maintenance & Common use Plan																																
10月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Li																																
RCS																																
MLF																																
MR																																
11月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
Li																																
RCS																																
MLF																																
MR																																
12月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Li																																
RCS																																
MLF																																
MR																																
1月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Li																																
RCS																																
MLF																																
MR																																
2月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28				
Li																																
RCS																																
MLF																																
MR																																
3月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Li																																
RCS																																
MLF																																
MR																																

保守
 Tuning&Study
 供給運転
 MLF供用
 MR利用
 半日供給
 MLF半日供用
 MR半日利用

* 共用・利用に振替の可能性あり