

2020 : Accelerator Operation Schedule																																
8月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Linac																																
RCS																																
MLF																																
MR																																
9月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
Linac																																
RCS																																
MLF																																
MR																																
10月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Linac																																
RCS																																
MLF																																
MR																																

Run#86
2020 Oct.-

- 保守
- 長期停止
- Tuning&Study
Li, RCS 半日Study
- 供給運転
半日供給
- MLF 利用
 MLF 半日利用
- MR 利用
 MR 半日利用
- 半日メンテ, 半日スタディ

※MRの運転予定は暫定版であり、今後、変更する可能性があります。