

平成28(2016)年度運転計画案

Linac : 線形加速器 MR : 50GeVシンクロトロン
 RCS : 3 GeVシンクロトロン MLF : 物質・生命科学実験施設

4月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
LINAC																															
RCS																															
MLF																															
MR																															
	Run#67 2016 Feb. - Apr.			Run#68 2016 Apr. - May																											
5月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
LINAC																															
RCS																															
MLF																															
MR																															
	Run#68 2016 Apr. - May																														
6月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
LINAC																															
RCS																															
MLF																															
MR																															
	Run#69 2016 Jun.																														
7月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
LINAC																															
RCS																															
MLF																															
MR																															

保守
 長期停止
 Tuning&Study
 供給運転
 半日供給
 MLF利用
 MLF半日利用
 MR利用
 MR半日利用
 半日メンテ, 半日スタディ

※MRの運転予定は暫定版であり、今後、変更する可能性があります。