

平成29(2017)年度運転計画 (案)

Linac : 線形加速器 MR : 50GeVシンクロトロン
 RCS : 3GeVシンクロトロン MLF : 物質・生命科学実験施設

1月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Linac																																
RCS																																
MLF																																
MR																																
2月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28				
Linac																																
RCS																																
MLF																																
MR																																
3月	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Linac																																
RCS																																
MLF																																
MR																																

- 保守
 長期停止
- Tuning&Study
 Li, RCS 半日Study
- 供給運転
 半日供給
- MLF利用
 MLF半日利用
- MR利用
 MR半日利用
- 半日メンテ, 半日スタディ

※MRの運転予定は暫定版であり、今後、変更する可能性があります。