

2019年運転計画（案）

Linac : 線形加速器 MR : 50GeVシンクロトロン
RCS : 3GeVシンクロトロン MLF : 物質・生命科学実験施設

2018: Accelerator Operation Schedule																																
4月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
Linac																																
RCS																																
MLF																																
MR																																
		Run#82 2019 Mar. - Jul.																														
5月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Linac																																
RCS																																
MLF																																
MR																																
		Run#82 2019 Mar. - Jul.																														
6月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
Linac																																
RCS																																
MLF																																
MR																																
		Run#82 2019 Mar. - Jul.																														
7月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Linac																																
RCS																																
MLF																																
MR																																
		Run#82 2019 Mar. - Jul.																														
8月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Linac																																
RCS																																
MLF																																
MR																																
		Run#82 2019 Mar. - Jul.																														
9月		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
Linac																																
RCS																																
MLF																																
MR																																

保守
長期停止
Tuning&Study
Li, RCS 半日 Study
供給運転
半日供給
MLF利用
MLF半日利用
MR利用
MR半日利用
半日メンテ, 半日スタディ

*MRの運転予定は暫定版であり、今後、変更する可能性があります。